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TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: April 2009 Monthly CIP Report – 4/23/09

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

High Plane #1 – Elevated Tanks
Designer: Freese & Nichols, Inc Contractor: Landmark Structures
Key Dates: 12/9/09 Substantial Completion Construction Budget: $4,183,477

The West Elevated steel bowl
has been painted, including the
City logo, as seen here. The
bowl raising is scheduled for
April 28, weather pending. In
these pictures, the access riser
to the roof is visible as the ‘stem’
on top of the concrete pedestal.
The wires hanging down will be
used to hoist the bowl.

The Murphy Elevated steel
bowl is ready to be painted.
Painting preparation and
application is scheduled to begin
next week. The bowl raising is
scheduled for May.

Both pedestals will be cleaned
and sand-blasted prior to final
acceptance.

The Ford Ground Storage
Tank work will begin in July as
planned.

West Tank
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East Williamson County Regional Park
Designer: BWM Group Contractor: Gallagher Construction
Key Dates: Ground Breaking 1/19/2009 Construction Estimate: $8,000,000

All water, wastewater, and storm drain lines are installed. The south quint concession
building foundation was poured. The north quint building foundation is being prepared
this week. Ballfield fencing installation continues. Ballfield light pole bases are being
installed. Ballfield lights have been delivered to the site and installation will begin this
weekend. The bleacher terraces have been installed on two of the south quint fields.
The volunteer grass in the infields will receive a herbicide treatment this weekend. The
6-acre pond filled several feet after this week’s rain. The pond liner was already
complete. The basketball pad was installed. The concrete paving for the dumpster pads
was poured today. The parking lot curb/gutter and flex base course is complete and
ready for asphalt, which we be installed near the end of the project. Final completion is
still planned for November 2009.

Volunteer grass
in outfield on
Amended Soil
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Duck Island after rain

Light Pole Base
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South quint
concession
foundation
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Bleacher
Terrace
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Dickey Street Drainage Ph III
Designer: Halff Associates Contractor: Smith Contracting
Key Dates: Notice to Proceed 4/13/09 Budget: $382,545

Smith Contracting was awarded the bid of $306,036 for the base plus add alternate.
This award was $237,000 lower than the engineering estimate. Completion is
anticipated August 2009. The majority of the funding is from the Williamson County
CDBG funds. Construction began 4/13/09.

High Plane #2 – Ground Tank & Pump Station
Designer: Freese & Nichols, Inc Contractor:
Key Dates: Construction Estimate: $3,620,000

The Ground Storage Tank and Pump Station 100% plans are being revised by
Freese and Nichols. Once a bid strategy is decided, we will advertise for bids.

High Plane #3 – Water Mains
Designer: Freese & Nichols, Inc Contractor:
Key Dates: Construction Estimate: $3,520,000

The Water Mains portion of the High Plane Improvements consist of 24” mains to
connect the new Pump Station to the new West Elevated Tank, Pressure Reducing
Valves to separate the high and low planes, and the Old Granger Road 20” main. We
have received 50% complete plans and are currently reviewing same. The project is
planned to be complete prior to the pump station project to connect the High Plane.

Safe Routes to School Sidewalks
Designer: KSA Engineering Contractor:
Key Dates: 1/30/09 – Surveying complete Total Budget: $750,000

Draft final plans were reviewed on 3/26. We are awaiting confirmation from TxDOT on
the proposed sidewalk width before the final design can commence. We are
requesting that 4’ wide be acceptable in sensitive areas as opposed to 5’ wide walks.
The TxDOT review process will slow the project down but construction could be
complete by late 2009.
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Sloan Street
Designer: P,B,S, & J Contractor:
Key Dates: 2010 Start Construction Estimate: $2,000,000

New water and wastewater mains in 2nd Street (currently under design) will affect Sloan
Street construction. Due to these utilities and funding, Sloan Street should be
considered for bidding in 2010. The 2nd Street project will significantly improve upon
the Sloan Street project.

2nd Street Paving & Drainage
Designer: Halff Associates Contractor:
Key Dates: April 2009 Public Meeting? Construction Estimate: $14,200,000

Drainage Plans are 95% designed and Paving Plans are 90% designed. The
County is currently working to acquire all needed easements for the drainage portion
of the project. Private utility relocations for the drainage project are substantially
complete. We have requested the County add street lighting to the paving project at
each cross street as a safety item as opposed to an amenity; this appears to be
moving forward. Any entryway feature improvements desired by the City should be
discussed soon so they can be considered in the final plans. We have added several
conduits and sleeves to the median area on the west entry of the project. The
drainage portion of the project could be ready for construction by summer 2009
pending easement acquisitions. The County is considering a public meeting in May.

EWCHEC Update

The East Williamson County Higher Education Center plans are substantially complete.
The project letting date is on hold pending financing. New legislation is currently
being considered for EWCHC financing. KSA engineers have submitted preliminary
plans for the off-site water and wastewater improvements for the City. We authorized
KSA to continue with the off-site utility design after the TISD Bond passed. Options for
water to the new High School are being discussed.


